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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 438 Date: 26-Sep-2011 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 748

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on the Electro
Slag weld repairs , work on the temporary attachments . They started at 7:20 AM.

Rory & Jeremy had to work on the Electro Slag weld repairs . Richard had to work on the access
weld holes . Alex & devon had to work on the temporary attachments .

Rory had to work inside the South cell . He had to work on the South shear plate of the center cell
with the East tower shaft . He had to repair the 200 mm. long , 40 mm. wide , & 40 mm. deep weld . Rory
had to clean , grind & heat the welding area . He was done at 12:00 PM. He started to weld at 1:00 PM.
He was done at 5:00 PM.

After that , Rory had to place the heating blanket to keep the heat on the weld & set the timer for
3 hours . He was done at 5:15 PM.

Jeremy had to work inside the North cell . He had to work on the weld on the North shear plate of the
center cell with the West tower shaft . Jeremy had to clean , grind , heat the welding area & weld the repair
area . He started at 8:30 AM. He was done at 1:30 PM.

After that , he had to remove the remaining temporary attachments by carbo - arcking . He started at
1:30 PM. He was done at 3:00 PM.

Then , he had to grind & clean the remains of the welds . He started at 3:15 PM.

Richard had to work on the South shear plate . He had to clean & grind the access weld hole on the
West side of the wall . & he had to work with the QA & QC on the weld & repairs MT on the South shear
plate . He had to grind the high spots & fill the low spots .

Devon had to work on the North ladder attachments. He had to remove the last 6 brackets . Devon
had to prepare his tools , equipments , reroute the gas & power lines . He was done at 8:30 AM. He started
to remove the brackets at 8:40 AM. He was done cleaning & grinding at 10:00 AM.

After that , he had to work inside the center cell . He had to grind & clean the welds remains . He
started at 10:30 AM.

Alex had to work inside the inner East cell . He had to work on the temporary attachments . Alex
had to clean & grind the remains of the welds . He started at 8:00 AM.

Smith Emery QC John , Daniel , & Jojo had to UT & MT the weld repairs on the North shear plate , &
they had to MT the weld on the South shear plate .

In the afternoon , William had to UT the South shear plate . He started at 12:40 PM. He was done at
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2:15 PM.
All the welders were done at 5:15 PM. They had to wrap up their tools & equipments. Crews left at

5:20 PM.

Jose , Carlos , Pedro , & Vector came to the site at 12:40 PM. Crews had to disassemble the North
scaffold , pull out of the site & store the sections on the barge . They started at 12:45 PM. Crews were
done at 3:00 PM. They left at 3:10 PM.

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

3.00

*E0020562

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2298

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2297

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2296

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP VICTOR HERNANDEZSemi-Skilled Laborer 3.00 0.00 0.00 3.00

FOR JOSE AVILASemi-Skilled Laborer 3.00 0.00 0.00 3.00

JNM CARLOS GARCIASemi-Skilled Laborer 3.00 0.00 0.00 3.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 3.00 0.00 0.00 3.00

APP DEVAN MURPHYIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00
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